
+ SOUTHERN ILLINOIS 
HEALTHCARE 

March 26, 2018 	 RECEIVED 
MAR 2 7 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: IHFSRB Project #13-069 

Dear Ms. Avery: 

This letter constitutes an Annual Progress Report on the above-referenced project, which was 
granted a CON permit at the March 11,2014, meeting of the Illinois Health Facilities and 
Services Review Board and an alteration on February 16, 2016. 

You may recall that this permit is for the expansion and modernization of Memorial Hospital of 
Carbondale. 

The altered permit was approved with project costs of $56,112,398, the source for which is debt 
financing in the form of tax-exempt bonds, and cash and securities. 

1. 	The current status of the project is as follows. 

a. The project was financially committed on April 11,2014. 

b. 73% of the project is finished. 

c. The following components of the project have been completed. 

• Subsurface work, including storm and sanitary lines 
• New Construction, which includes many departments included in the 

project 
• Modernization of some departments included in the project, except as 

noted under 1.d. 
• Paving 
• Landscaping 
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d. 	The following components of the project have not been completed. 

• Modernization of Surgical Suite, Pharmacy, and Mechanical/Electrical 
Space and Equipment 

e. 	The project costs are currently unchanged from the approved altered permit. 

However, although the Total Project Costs will not increase, it will be necessary 
to shift the costs of some line items, and notification will be submitted to the 
HFSRB as soon as the amounts of these shifts among line item costs has been 
determined. 

2. The costs incurred to date as of February 28, 2018 are $41,568,538. 

I am enclosing an itemized listing of the costs incurred as of February 28, 2018, and a 
comparison of those costs to the approved alteration amounts. 

3. The method of financing the project and the source of funds are debt financing in the 
form of tax exempt bonds, and cash and securities, as specified in the alteration to our 
CON permit. 

4. It may be necessary to request a permit renewal beyond our current project completion 
date of December 31, 2018, and we will submit a permit renewal request if that is 
determined to be necessary. 

Please feel free to contact Andrea Rozran of Diversified Health Resources (312-266-0466) if you 
have any questions. 

Sincerely, 

Cathy Blythe 
System Manager, Planning and Physician Recruitment 
Southern Illinois Healthcare 

Enclosures 

cc: 	Andrea Rozran 
Phil Schaefer 



MEMORIAL HOSPITAL OF CARBONDALE EXPANSION AND MODERNIZATION 

IHFPB PROJECT # 13-069 

PROJECT COSTS AND SOURCES OF FUNDS AS OF 2/28/18 

TOTAL COSTS 
INCURRED 

APPROVED COSTS 
PER ALTERATION 
TO CON PERMIT 

Preplanning Costs $156,229 $159,231 

Site Survey and Soil Investigation $23,520 $33,638 

Site Preparation $188,631 $188,631 

Off Site Work $395,218 $395,218 

New Construction Contracts $20,865,371 $20,865,371 

Modernization Contracts $4,878,463 $6,810,506 

Contingencies $2,644,088 $2,644,088 

Architectural/Engineering Fees $1,932,049 $1,963,438 

Consulting and Other Fees $735,426 $2,003,014 

Movable or Other Equipment (not in construction contracts) $8,827,517 $10,209,230 

Bond Issuance Expense (project related) $339,736 $1,055,000 

Net Interest Expense during construction (project related) $496,618 $9,680,000 

Fair Market Value of Leased space or equipment $0 $0 

Other costs to be capitalized $85,672 $105,033 

Acquisition of building or other property (excluding land) $0 $0 

Estimated Total Project Cost $41,568,538 56,112,398 
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